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FALLS CREEK, JEFFERSON COUNTY, PA
ATTM: GREGG CRYSTALL , CHARLIE KLEEMAN , AND HANK CRUMP-WIESNER

I. SITUATION (TUESDAY, APRIL 10., 1990,, 19OO HOURS)

A. PERSONNEL. ON SCENE a EPA-2, TAT -3 , ERCS-1O, PADOH-1.

B. WEATHER: CLOUDY, RAIN,, TEMPS IN LOW 50 ' S , WIND SW AT S MPH

C. ESTIMATED COSTS AS OF MONDAY, 4/09/9O:
COST CEILING

EPA DIRECT * 16,376 * 50 , OOO
EPA INDIRECT 34 , 108 157 , 125
TAT 48,104 90 , OOO
ERCS 573,168 65O..OOO
TOTAL $671 ,7S6 *947 ,, 125

II „ ACTIONS TAKEN!

A. ERCS CREW SAMPLED AND STAGED FOUR VATS IN DRUM STAGING
AREA,, A FIFTH VAT WAS LOCATED AND WILL BE SAMPLED AND
STAGED ON 4/11/9O.

B,. STATE DEPARTMENT OF HEALTH OFFICIAL GORDON RUMORE ONS1TE.

C. ERCS CREW QVERPACKED TEN-53 GALLON DRUMS OF SLUDGE PIGMENT
THIS DATE.

D. TAT ONSITE TO MONITOR ACTIVITIES AMD PHDTODOCUMENT .

E. PENELEC REPRESENTATIVE ONSITE TO LOOK AT TRANSFORMER SERIAL
NUMBERS TO DETERMINE PROPER OWNERSHIP.

F. TO DATE,, 12B DRUMS HAVE BEEN SAMPLED.

13 . TWO-STORY UNSTABLE BRICK WALL DEMOLISHED BY ERCS CREW.,

H. BLAKE BECKER, A PREVIOUSLY INTERESTED DEVELOPER ON BITE
FOR UPDATE OF SITE ACTIVITIES.
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1i. FUTURE: PLANS
A,. ANALYTICAL TO BE SENT AB SAMPLES ARE TAKEN.

B. METAL RECLAIMS ffl M QNS1TE TMI3 WEEK TO SURVEY AREA.,

C. OSC TO UPDATE LOCAL OFFICIALS ON PROGRESS OF SUE
ACTIVITIES.

D., SECURITY OF SITE TO BE RE-ESTABLISHED PRIOR TO LEAVING
AREA.

E,. UNDERGROUND OIL TANK TO BE SAMPLED FOR ANALYSIS AND AN
ESTIMATE OF CONTENTS TO BE DETERMINED.

F:. OVERPACK1NG OF PIGMENT SLUDBE TO CONTINUE.

B. DISPOSAL OPTIONS TO BE EXPLORED FOR CERAFLUX.

KEVIN KQQBji DSC
US ERA, REGION III
PHILADELPHIA, PA
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